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Adopted 12-5-22 

 

NEWPORT-MESA UNIFIED SCHOOL DISTRICT 

MEASURE F CITIZENS OVERSIGHT COMMITTEE 
 

MINUTES AND REPORT OF THE MEETING OF 

September 19, 2022 
 

 

The Citizens Oversight Committee met via teleconference on Monday, September 19, 2022. 

 

 

MEMBERS PRESENT 

Suzanne Gauntlett, Member at Large (Chairman) 

Julio Zunzunegui, Mariners Parent 

Laura Ursini Marroquin, Community Relations, Newport/Naples Rib Company 

Lee Ramos, City of Costa Mesa Senior Commission 

 

 

MEMBERS ABSENT 

Mitch Vance, TGV Partners 

Richard Rutledge, Estancia Parent & PTA Member 

Robert Ooten, Member at Large 

 

 

ALSO PRESENT 

Jeff Trader, Assistant Superintendent, Chief Business Official, NMUSD 

Lori Horrell, Administrative Assistant to Ara Zareczny, NMUSD 

 

 

HANDOUTS (Via Email) 

Meeting Agenda for September 19, 2022 

Minutes from May 9, 2022 Meeting – Unadopted 

Minutes from May 12, 2022 Special Meeting - Unadopted 

Estancia Theater Expenditure Report – As of September 19, 2022 

 

 

WELCOME AND INTRODUCTIONS 

Committee Chair, Ms. Suzzanne Gauntlett, opened the meeting at 6:01 pm. 

 

 

ADOPTION OF THE AGENDA 

Agenda for the September 19, 2022 meeting was amended and adopted.  

 

 

ADOPTION OF THE MINUTES 

Minutes from May 9, 2022 meeting were adopted.  

Minutes from May 12, 2022 special meeting were amended and adopted. 
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FISCAL REPORT 

Mr. Trader reported on all financial activity for the Theater project since the May 9, 2022 

meeting.   

 

Ms. Gauntlett requested an additional report each meeting that would include a running total of 

all board approved amendments, change orders, etc., for the Theater project.  Also requested is 

an account of inflationary costs since the start of the project. 

 

 

PROJECT REPORT 

The Estancia Theater project status was discussed, including the following: 

 

• Mr. Trader spoke on the Board approved Lease/Lease Back contract.  It was requested 

that the December COC meeting include a discussion of the Lease/Lease Back method, 

including a copy or link to the actual contract. 

 

• Relocation plans have not yet gone to DSA.  Estimated project completion is October, 

2024. 

 

• Schedule of next steps, including DSA submittal and bid dates will be sent to COC 

members before the December meeting. 

 

 

ADJOURNMENT 

The meeting was adjourned at 6:37 pm. 

 

 

 

 


